COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 09/ 2012

ESTI MATE SUMVARY 14: 19: 59
CONTI D C18139 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18139- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 178.0 DAYS TIME ALLOW 12/30/201 FI XED COVPLETI ON DATI
1-70 EB VM5 @ LOVELAND BASI N PERCENT TIME:  129. 93 ORI G TIME ALLOW 12/30/201 FI XED COMPLETI ON DATI
PROJECT NO 1 TS0703- 370
1-70 EB VM5 @ LOVELAND BASI N
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 02/ 09/ 2012 DATE TI ME STARTED 08/ 16/2011
12150 E. 112TH AVE. DATE LET 06/ 16/ 2011 DATE WORK BEGAN 09/ 06/ 2011
DATE AWARDED 07/ 27/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 08/ 16/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 835, 140. 00 PARTI O PATI NG $ 424,046.73 $ 311, 591. 30
AWARD PRQIECT AMT: $ 767, 495. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 50. 78% TOTAL EARNI NGS 424, 046. 73 311, 591. 30
FUNDS AVAI LABLE: $ 411, 093. 27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 424,046. 73 311, 591. 30
TOTAL CLAI M5: $ 0. 00 RETAI NAGE - 10, 921. 40 -8, 447.74
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 413, 125. 33 303, 143. 56
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 413, 125. 33 303, 143. 56
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 303, 143. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18139 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18139-BID ESTI MATE RUN 02/ 09/ 2012
PRQIECT: | TS0703- 370 ESTI MATE NO 0002 14:19: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
2,915. 00000 0. 000 0. 00
0010 202-01180 *Renoval of Median Barrier 267. 500 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0020 203-01597 *Pot hol i ng 50. 000 6. 000
HOUR 0. 000 0. 00
245. 00000 6. 000 1, 470. 00
0025 203-01620 *Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0030 208-00002 *Erosion Log (12 Inch) 500. 000 390. 000
LF 0. 000 0. 00
4. 35000 390. 000 1, 696. 50
0035 208-00034 *Gravel Bag 250. 000 0. 000
LF 0. 000 0. 00
5. 85000 0. 000 0. 00
0040 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 4. 000
HOUR 0. 000 0. 00
73. 00000 4. 000 292. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 15. 000 2.000
HOUR 0. 000 0. 00
73. 00000 2.000 146. 00
0055 212-00006 *Seedi ng (Native) 0. 500 0. 383
ACRE 0. 000 0. 00

1, 445. 00000 0. 383 553. 43



CONTI D: C18139 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18139-BI D ESTI MATE RUN 02/ 09/ 2012
PRQJECT: 1 TS0703- 370 ESTI MATE NO. 0002 14:19: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioni ng 0. 500 0.383
ACRE 0. 000 0. 00
2, 050. 00000 0.383 785. 15
0065 213-00002 *Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 080. 00000 0. 000 0.00
0070 213-00061 *Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
4. 60000 0. 000 0.00
0075 216-00201 *Soi | Retention Bl anket (Straw Coconut) 2, 250. 000 1, 854. 800
Sy 0. 000 0. 00
1. 95000 1, 854. 800 3,616. 86
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
585. 00000 0. 000 0.00
0085 503-00048 *Drilled Caisson (48 Inch) 53. 100 0. 000
LF 0. 000 0. 00
445. 00000 0. 000 0.00
0090 606- 00710 *CQuardrail Type 7 (Style CA) 222.500 0. 000
LF 0. 000 0. 00
118. 00000 0. 000 0.00
0095 606-01371 *Transition Type 3G (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0100 612- 00260 Location Marker (Fiber Optic)(Done) 5. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0105 612-00270 Location Marker (Utility)(Flat Slat) 8. 000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0.00
0110 613-00306 *3 Inch Electrical Conduit (Bored) 520. 000 520. 000
LF 0. 000 0. 00
34. 50000 520. 000 17, 940. 00



CONTI D C18139 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18139-BI D ESTI MATE RUN 02/ 09/ 2012
PRQJECT: 1 TS0703- 370 ESTI MATE NO 0002 14:19: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-01300 3 Inch Eectrical Conduit (Plastic) 4,120. 000 3,416. 000
LF 0. 000 0. 00
7.85000 3,416. 000 26, 815. 60
0120 613-07023 Pul | Box (24"x36"x24") 13. 000 13. 000
EACH 0. 000 0. 00
975. 00000 13. 000 12, 675. 00
0125 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
52, 975. 00000 0. 000 0.00
0130 614-00011 Sign Panel (Qass I) 3. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0135 614-00037 Si gn Panel (Special) 1. 000 0. 000
EACH 0. 846 47, 841. 30
56, 550. 00000 0. 846 47, 841. 30
0140 614-00818 Steel Sign Post (W 8x18) 13. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0.00
0145 614- 03003 Concrete Footing (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
1, 105. 00000 0. 000 0. 00
0150 614-10115 Dynani ¢ Message Sign (Col or LED)(Overhead) (Dynamc 1. 000 0. 000
Message Sign (Col or LED) (Ovhd)
EACH 0. 850 233, 750. 00
275, 000. 00000 0. 850 233, 750. 00
0155 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
66, 486. 75000 0. 000 0.00
0160 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
24, 450. 00000 0. 000 0.00
0165 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 4, 331. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0.00



CONTI D C18139 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18139-BI D ESTI MATE RUN 02/ 09/ 2012
PRQJECT: 1 TS0703- 370 ESTI MATE NO 0002 14:19: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4, 150. 00000 0. 000 0. 00
0175 614-87690 Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
3, 115. 00000 0. 000 0. 00
0180 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 30, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0185 630- 00000 *Fl aggi ng 50. 000 14. 000
HOUR 0. 000 0. 00
25. 00000 14. 000 350. 00
0190 630- 00007 *Traffic Control Inspection 36. 000 5. 000
DAY 0. 000 0. 00
5. 25000 5. 000 26. 25
0195 630-00012 *Traffic Control Managenent 90. 000 18. 000
DAY 0. 000 0. 00
595. 00000 18. 000 10, 710. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 1. 000
EACH 0. 000 0. 00
5. 25000 1. 000 5.25
0205 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 6. 500
EACH 0. 000 0. 00
5. 25000 6. 500 34.13
0210 630- 80343 *Construction Traffic Sign (Panel Size O 13. 000 2. 000
EACH 0. 000 0. 00
5. 25000 2.000 10. 50
0215 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 365. 00000 0. 500 682. 50
0220 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 12.500
EACH 0. 000 0. 00
21. 00000 12. 500 262.50



CONTI D C18139 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18139-BID ESTI MATE RUN 02/ 09/ 2012
PRQIECT: 1 TS0703- 370 ESTI MATE NO 0002 14:19: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
5. 25000 75. 000 393.75
0230 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
5, 250. 00000 0. 500 2,625.00
0235 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70082 F/ A Furnish & Install El ectrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosi on Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 833,775.00 $ 311,591.30 % 422,681.73
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 365. 00000 1. 000 1, 365. 00
CAT 0400 CURRENT AMI $ 1,365.00 % 0.00 % 1, 365. 00
PRQIECT TOTAL CURRENT AMI $ 835, 140.00 $ 311,591.30 % 424,046. 73




